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Link to Video Overview of Downtown Redevelopment Project 
 
 

http://garlandtx.swagit.com/play/01222015-958/


Phased Implementation Plan 
• Phase I:  Pioneer Project (Focus on TOD-adjacent development) 

– Mixed Use development (189 Multi-family units; 24,000 sq. ft. Retail)  
– Duckworth and Remote Payment Facilities 
– Sixth Street Extension 
– Burial of utilities 
– New Urban Design Standards 

• Phase II:  Settler’s Project (Drawing TOD activity to Downtown Core) 

– Public Infrastructure Improvements 
– City Center Development 
– Heritage Crossing (Walnut Pedestrian Corridor) 

• Phase III:  Square & Streetscape Improvements (Core 
Enhancements) 

• Phase IV:  Infrastructure Enhancements (Finish-out/ connections) 

 



 Design is 90% complete for SE, NW, and NE quadrants 
 Construction to be scheduled in mid- to late-2015 



Heritage Crossing 
 Grand reopening of Landmark Depot Museum celebrated at Heritage Celebration in May 

2014 

 Pace House relocated to private lot in the Travis College Hill Historic District in October 
2014 

 Exterior of 1910 Pullman railcar to be refurbished by February 2015  

 Lyles House to be relocated to SW quadrant by 2Qtr15 

 Library Parking Lot Lighting—to be scheduled; on hold until the Lyles House is relocated 



Infrastructure Projects 
 Replaced 60 year old water main in 

Austin Street 

 Upgraded Sanitary Sewer in State 
Street  

 Opened Sixth St. extension to 
Walnut Street from Austin 

 Installed storm drain adjacent to 
KCSR  

 Installed underground electric duct 
bank along KCSR  

 Removal of overhead  electric poles – 
Scheduled for April 2015 

 



Infrastructure Projects 
To be completed during 2Qtr15 
through 3Qtr15 

 Storm drainage, water, and 
sanitary sewer improvements 
in Austin, State and Fifth 
Streets  

 Replacement of Austin and 
State Streets  

 Streetscape improvements 
along Austin, State, and Fifth 
Streets 

 

 

 

 



City Center – Apartments by Oaks 
• Oaks Properties is currently 

pre-leasing apartments 
• Planning to open Tract A in 

May 2015 
• Tract B – site cleared and 

construction scheduled to be 
complete by 3Qtr15 
 
 

Tract A 

Tract B 



City Center – Parking Structure 
• Parking structure is 

almost complete  

• Scheduled to open 
with the apartments in 
April/May 2015 

• Dependent upon 
adjacent streets and 
sidewalk construction 
activities 

 



City Facility Projects 

 DGNO Depot and 504 
W. State Street were 
demolished  

 City Hall Uninterrupted 
Power Supply Replaced  

 City Hall Electric 
Service Upgrade and 
New Transformers 
Installed 

 

 



City Hall Renovations 

• City Hall Construction 
plans finalized and re-
skinned the north 
façade 

• West and south façade 
underway with 
completion estimated 
in 3Qtr15  

 

 



City Hall Renovations 
 City Hall Building Code and 

Safety Updates by 3Qtr15 

 50% of restrooms updated to 
meet accessibility standards 
and open for use 

 Elevator replacement by 
2Qtr15 

 Restrooms, windows, fire 
sprinklers by 3Qtr15 

 CGTV Sound Stage and Public 
& Media Relations Office 
Space by 3Qtr15 

 



City Center – Arts Plaza 
• Design is 95% 

complete 

• Construction estimated 
to start by 2Qtr15 and 
finish by 3Qtr15 

• Patron access to GPAC 
will change during 
construction 

 

 



Link to Construction Aerial Time-Lapse Video 

http://garlandtx.swagit.com/play/01222015-959/
http://garlandtx.swagit.com/play/01222015-959/
http://garlandtx.swagit.com/play/01222015-959/


2015 Milestones 
1Qtr15 

• Exterior refurbishment of 
railcar 

2Qtr15 

• Apartments open on Tract A 

• Parking Garage open for use 

• Lyles House Relocated to 
Heritage Crossing 

 

3Qtr15 

• Apartments open on Tract B 

• Infrastructure, streetscape, 
Arts Plaza, and City Hall 
Renovations complete 

To be scheduled: 

• Heritage Crossing 
(remaining quadrants) 

• Library Parking Lot Lighting 



City Center Conceptual Drawing 

Corner of Fifth St. and State St. looking to the Northeast 


